



MONASH
University

IB Australia Implementation Plan

By Team 17

V2.0
24/08/2023

Report Overview

The following document serves as the Implementation Plan for the delivery of IB Australia's new web based application. This document provides an outline of the key tasks involved in the implementation process and their expected delivery dates.

If you have any questions regarding the implementation process, please contact:



Jack Thompson

Team 17 - Client Liaison

jtho0054@student.monash.edu



Tyler Saito

Team 17 - Project Coordinator

tsai0006@student.monash.edu

Implementation Schedule

Task	Description	Due Date	Duration (estimated timeline)	Involvement
Iteration 1				
Prepare Site	Temporary web hosting to be provided by Monash University.	12/08/23	4 hours	Team
Installation	Initial website to be uploaded and tested on Monash server	14/08/23	4 hours	Team
Acceptance Testing	Rick to test system works as expected and satisfies business needs	24/08/23 - 31/08/23	1 week	Rick + Team
Post Implementation Review (PIR)	Reflect on past iteration and how to improve for next time	07/09/23	2 hours	Rick + Team
Iteration 2				
Data Migration	Create an initial copy of MYOB data as required by the system	25/08/23	1 day	James + Team
Source Web Hosting	Source long term web hosting solution for after project completion	25/09/23	1 day	James + Team
Data Backup	Backup current database and setup protocols for automated backups	30/08/23	1 day	James + Team
Prepare Site	Install cakePHP environment and MySQL database	30/08/23	4 hours	James + Team
Installation	Upload and test website on Rick's new web hosting service.	01/10/23	4 hours	James + Team
User training	Provide in person user training to staff at IB Australia staff in how to use the new system, as well as video recordings explaining more complex features	02/10/23	Subject to client's needs	Rick + Team

Acceptance Testing	Rick to test system works as expected and satisfies business needs	05/10/23 - 12/10/23	1 week	Rick
Go Live	If Rick approves, system will go live	09/10/23	2 hours	Rick + Team
Post Implementation Review (PIR)	Review of system efficiency and effectiveness following implementation	16/10/23	2 hours	Rick + Team
Project Handover				
Handover Documentation	Provision of user and technical documentation to assist with ongoing system usage and maintenance following project completion	05/10/23	1 day	Team
Handover to Support	Team to share relevant information with technical staff at IB Australia	16/10/23	1 day	James + Team
Backup and Recovery testing	Create backup of system code base and data storage	18/10/23	1 day	Team
Final Post Implementation Review (PIR)	Review of system efficiency and effectiveness following final handover	19/10/23	2 hours	Rick + Team
Final Client Acceptance	If satisfied, client to sign off on project completion	30/10/23	2 hours	Rick + Team

Risks and Contingencies

Impact on Business

IB Australia's new system is designed to streamline the process of accepting product orders made by existing customers, in person or over the phone. It is intended to complement the existing business processes exercised by IB Australia and is not intended to be used as the business's primary means of creating and storing customer orders.

Ideally the finished system will allow staff to create and save customer orders locally and then automatically copy those orders across into MYOB accounting software periodically. However, it is recommended that staff at IB Australia create a backup of this data in case of system failure. If there is sufficient time, the project team may include a feature which converts customer orders into an excel spreadsheet to aid the backup process.

System Maintenance

Once project handover is complete, the project team will not be available to provide ongoing support and maintenance for the system. Therefore, the project team will create both user and technical documentation which will assist with system maintenance following project handover. The user documentation will provide staff at IB Australia with a guide on how to best utilise system features and troubleshoot known issues. Whilst the technical documentation will provide detailed information on the technologies involved to aid future technical support from IT specialists.

System Security

As the new system will contain potentially sensitive or confidential information concerning IB Australia's customers, products and orders, privacy and security are a major concern. For this reason, access to the system will be restricted through a login page requiring both username and password. The client will be provided with a temporary login when they first use the system, and will be able to create and manage additional user accounts within the system itself.

For security purposes, it is recommended that each staff member at IB Australia, who requires access to the system, is given their own user account. It is important that staff do not share their account password with anyone else, especially people outside of the organisation.

As the system is being hosted on a web server there is a small chance of it being hacked or infected by malware. However, the connection between the employee's web browser and the web server itself will be protected by SSL encryption as facilitated by the HTTPS protocol within your web browser. This encryption will prevent hackers from viewing the contents of messages sent between the web browser and the web server.

Furthermore, the system itself, despite being hosted as a website, is not publicly visible within search engines. Therefore unless an individual has had a link to the system shared with them, they cannot navigate to the website using their web browser.

Client Sign Off Statement

Upon signing this Implementation document the undersigned agrees to the implementation plan of the system and the dates mentioned in the document above (the dates mentioned are tentative and should have reasonable discretion based on the project proceedings).

Client

Signature: _____

Date: ____/____/____

Team 17 Client Liaison

Signature: _____

Date: ____/____/____