

TEAM 17

PIR MEETING 31/10

31 OCT 2023 / 6:00PM

Attendees

Rick Blanken Forth (Client), Jack Thompson (Client Liaison), Tyler Saito, Terese Dalapu

Apologies

Aaron Han, Ryan So

AGENDA

PIR

- Wrap up debrief, PIR and handover

I. Live System

Rick has tested the system on both Monash and Live server and believes it works well but is yet to use it in a business professional setting context. Rick has not tried it in a work situation.

Training was not provided due to the smaller system and ease of navigation.

User documentation, no improvements was stated

Rick thanked the group for time and for the system and has enjoyed working with us as this is the only team that has provided a working system.

Rick enjoyed a working system and considers the project a success that can be used.

Rick will consult James (technical support from IB Australia) on fixes required.

II. Adjustments

- Image of doormats on the top was a bit dark
- Requested different sales people to different states, not able to be completed with this system due to limitations with time

III. Handover

- Client requested a digital copy and is being provided as such
 - Included within this is the user documentation, technical documentation, backup and previous meeting minute copies
- Group are awaiting formal sign off

III. Schedule next meeting

No further meetings